

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 July 2026
Team ID	SWTID-2026-5839
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction from Database	USN-1	As a Student, I can dataset was downloaded from the Kaggle website, Extracted and then loaded the dataset into tableau.	2	High	Rahul Kumawat
Sprint-1	Data Preparation	USN-2	As a Student, I can Data Cleaning and transform data Field Renaming and Final Formatting Prepare data for visualization.	3	High	Rahul Kumawat
Sprint-1	Data Visualization	USN-3	As a Student, I can view the Count of Transformed Housing Data and the Average Sale Prices.	3	High	Rahul Kumawat
Sprint-1	Data Visualization	USN-4	As a Student, I can Area of House from Basement (in sqft.) and Total Sales by Years Since Renovation.	3	High	Rahul Kumawat

Sprint-1	Dashboard Visualization and Story	USN-5	As a Student, I can Comprehensive House Price Analysis Dashboard Visualizing Market Trends: An Analysis of Sale Prices and Features using Tableau Story	3	High	Rahul Kumar Gurjar
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Performance Testing	USN-6	As a Student, I can Check Number in Visualization and Graphs Utilization of Filters.	5	High	Rahul Kumawat
Sprint-2	Trend Analysis	USN-7	As a Student, I can compare sale prices with house features to identify market trends.	5	Medium	Rahul Kumawat
Sprint-2	Renovation Analysis	USN-8	As a Student, I can analyse total sales by years since renovation.	3	Medium	Rahul Kumawat
Sprint-2	Report Analysis	USN-9	As a Student, I can use dashboard Visualization insights to support housing market decisions.	5	Medium	Rahul Kumar Gurjar
Sprint-2	Publishing	USN-10	Publish Proper Project File in Tableau.	2	Medium	Rahul Kumawat

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	3 Days	1 July 2026	3 July 2026	14	3 July 2026
Sprint-2	20	3 Days	4 July 2026	6 July 2026	20	6 July 2026

Velocity:

Total Story Points:

Sprint 1 = 14

Sprint 2 = 20

Velocity= Total Story Points Completed/ Number of Sprints

Total story Points = 14+20=34

No. of Sprints = 2

$$\text{Velocity} = 34/2$$

17(Story Points per Sprint)

My team's velocity is 17 Story Points per Sprint.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>